Quarterly WP Report contribution from GridPP 

For Section 1: “Technical achievement ”

Please summarise below all work done by  “GridPP” staff during this quarter. Also describe any “ issues” which have arisen. 

A Forti: 

 Discussions and agreement with BaBar (SLAC-based) database group on metadata policy.  Development of skimData (including remote-site information).  Set up EDG replica catalog for BaBar at Manchester. Maintenance of metadata: skimTools and database.

J Martyniak: 

Wrote, tested and publicised prototype BaBar Job submission system using EDG software and BaBar metadata catalogue.

T  Barass: 

Tested EDG replica location service.  Attended OO coding courses at RAL and BaBar collaboration meeting at SLAC. Implementing conditions database (Objectivity) at the Tier A centre.  Part of the team developing the miniDST for kanga.

For Section 2: “Status of deliverables and milestones”

If there are any deliverables for which GridPP post(s) is responsible, then describe the status at a level of detail appropriate to closeness of delivery date. Also provide the schedule information in the format below (as appears in the template). 

	Deliverable name
	Actual deliverable
	Plan
	On time (YES/NO)
	Target
	Actual

	MetaData catalog
	Database
	Q3 2002
	YES
	Q3 2002
	Q3 2002

	Prototype job submitter and creator
	Tool
	Q4 2002
	YES
	Q4 2002
	Q4 2002

	Persistent data overview
	Document
	 Q4 2002
	NO
	Q4 2002
	

	 
	…
	
	
	
	

	
	…
	
	
	
	


Plan= delivery date, Target=current target delivery date, actual=actual delivery date

The persistent data overview is dependent on the BaBar computing model review. This was not presented in September as hoped, but will appear for the December collaboration meeting by which a decision will be taken.

Describe any changes in the deliverables

For Section 3: “Achievements”

Describe any tangible which falls under the following headings:

Conferences/workshops organised

Conference talks

Submission of Papers

Release of Software Package/Tool

